

**WORKING TIME ANALYSIS**  
**As of 29 April 2026**

PROJECT: CP1139922 CONVERT CLASSROOM #3 B90020 505 TRS

<u>ITEM NO:</u>	<u>DESCRIPTION</u>	<u>ALLOWABLE CALENDAR DAYS</u>
1.	Mobilization	30
2.	Make Req'd Submittals	30
3.	Secure Material/Equipment	60
4.	Perform All Work	334
5.	Correct Punch List Items	30
	<u>TOTAL ALLOWABLE CONTRACT TIME</u>	484